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JAY WHITE, ARCHITECT, PLC 

 

  100 STATE STREET, SUITE 230, MONTPELIER, VERMONT 05602 

      Phone: (802) 793-1850                              Email: jaywhitevt@gmail.com 

 

ROYALTON MUNICIPAL BUILDING  

 
CONSTRUCTION MEETING #19  

  

Date of Meeting: September 9, 2015 

 

MEETING MINUTES 

 

Attendees: Phil Gates, Selectboard 

Larry Trottier, Selectboard 

Peggy Ainsworth, Selecboard (walk-through and part of meeting) 

  Patrick Redden, Upland Construction 

  John Breault, Royalton Police  

  Rose Hemond (walk-through and first part of meeting) 

  Jay White, Architect 

 

SCHEDULE: Project is on schedule, with completion not later than November 30, 2015.   

 

ITEMS PENDING: 

5.4 Patrick said he will mark up a plan indicating location of under slab utility lines. Jay will put 

these on the drawing so we have it in electronic format for Royalton’s records of what lines are where. 

 

13.6 Patrick will get a sample of the proposed maple cabinet doors. 

 

September 9: Cabinet doors were approved in “Light Maple” color.  

 

16.1 Jay wants to see a sample of the red doors prior to painting all the red doors. Phil suggested 

that we may want to only paint the public doors of the municipal offices and the police red, leaving 

the others white.   

 

16.2 Phil asked that primer on red doors be grey, so white does not show through the red color. 

  

18.2 Patrick will change final color of south wall of Listers Office to be Navajo White as this 

change was missed by the painters. (No additional cost to owner.)  

 

18.3 Phil and Larry are want to get a price to remove the current asphalt under the 1” top coat area 

now in the contract and replace it with a new 2” asphalt base coat under contracted 1” topping. They 

think this will make the whole driveway and parking area last longer as its base will be new and not 

have the cracks in it the current base has. Patrick will check with the paving contractor (Johnson 

Paving) to get the proposed price by next Tuesday (September 7) so the Selectboard can discuss it at 

their Selectboard meeting that same evening.  

 

 September 9: Jay suggested that we omit the road around the back in order to use that money 

to remove all of the parking lot north of the landscaped grass area so that it can have a new 
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base that will make the paving last longer.  Phil and Larry also asked that we not put a new 

1” topping layer on the portion of the parking lot to a point 153’ from the new building and 

just use the paving that is there with new striping as contracted. Larry and Phil also asked if 

we could add a gravel band next to the building to help with mowing efforts. A new Site 

Landscaping Plan is attached. Patrick will price out all of this before the next meeting.  Work 

to remove existing paving will proceed prior to final pricing, so as not to incur additional cost 

to bring the excavators back or delay the project as there is strong consensus to not put any 

new topping over the existing base asphalt which has cracked in many areas. 

 

NEW BUSINESS: 

 

19.1 Jay suggested that ceiling of vault and horizontal part of ceiling in small meeting room 

between Clerk and Listers office be painted “Flat Ceiling White” rather than Navajo White. This was 

agreed. 

 

19.2 Patrick confirmed that there will be some extra ceiling tiles left with the owner in case there is 

damage to the future.  

 

19.3 Rose said the Town was successful in securing a grant that will help pay for furniture and a 

security system. John is pursuing a security system with several vendors that will be motion detected, 

rather than a wire at each window which would cost much more and that we do not think is 

necessary. 

 

19.4 The existing water pump in the well stopped working 3 weeks ago. Patrick was authorized to 

get a new pump now to get water to the site to aid in landscaping and construction. Pump will be 1.5 

amps, to match the existing pump. This is sized so that it can be used for a future building if 

necessary. 

 

19.5 Matt Grundy (Kitchenette Supplier) said the specified under-counter refrigerator is no longer 

made. Patrick will talk with his supplier to suggest another model for Jay to review. 

 

19.6 Jay suggested that public side of Clerk and Treasurer counter NOT be MDO plywood as it 

would need to be painted and a larger maintenance issue than the specified melamine. Cabinet 

supplier told Jay the new melamine he proposes is more durable than earlier melamine.  This was 

agreed and “WF 107 Persian Cherry” was selected. 

 

 

POST MEETING NOTES: 

 

19.7  Matt called Jay on Thursday to inform him that he was mistaken in his earlier assertion that 

the melamine “WF 107 Persian Cherry” selected for the face of the Treasure and Clerk Counter is the 

same price as the normal white, almond, or grey.  Jay asked to get price difference to Patrick, but 

recommends going with the standard almond rather than increase the cost of the Clerk and Treasurer 

counter beyond what is already in the budget. 
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19.8  Jay calculated these areas of proposed changes to the Site Paving and Landscape contract and 

sent them in an email to Patrick on September 10: 

Credit AREA OF BACK ROAD DELETED FROM PROJECT:   Base plus asphalt topping = 4588 sf. (Value of this 

Alternate #2 in Upland Bid was listed as $23,435.) 

Credit AREA OF 1” TOPPING AREA DELETED FROM PROJECT 9/9/15: 1” asphalt topping = 27,509 sf. 

Add: AREA OF NEW PARKING AREA: Base plus asphalt topping = 11,646 sf. 

Summary: Total area of new paving in contract was 32,097 sf; Total area of new paving in current proposal is 

11,646 sf. 

Perimeter Stone Band:  28” wide x 4” deep strip of ¾” washed drainage stone over landscape fabric is 805 sf. 

This includes wider strip between building and fire exit path from meeting room.  (Volume of stone is 30 

yards). 

19.9   Jay would like the Selectboard to consider adding one more maple tree to the increased grass 

area to the left of the main entrance walkway.  Location of proposed new tree is shown on attached 

site plan. If an additional tree is not in the budget and the board is certain they will never need a road 

in back, then Jay suggests that the tree closest to the police entrance be planted where he shows the 

proposed new tree on the attached site plan instead of by the Police Department public entrance. 

 

 

  

NEXT JOB-SITE MEETING: 10:30 AM, September 16, 2015  


