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JAY WHITE, ARCHITECT, PLC 

 

  100 STATE STREET, SUITE 230, MONTPELIER, VERMONT 05602 

      Phone: (802) 793-1850                              Email: jaywhitevt@gmail.com 

 

ROYALTON MUNICIPAL BUILDING  

 
CONSTRUCTION MEETING #20  

  

Date of Meeting: September 16, 2015 

 

MEETING MINUTES 

 

Attendees: Phil Gates, Selectboard 

Larry Trottier, Selectboard 

Sandy Conrad, Selecboard  

  Patrick Redden, Upland Construction 

  Rose Hemond 

  Jay White, Architect 

  Jay Moody, Assistant Fire Marshal (walk-through only)  

  Andrew Rea, Assistant Fire Marshal – Electrical inspector (walk-through only) 

 

SCHEDULE: Project is on schedule, with completion not later than November 30, 2015.   

 

ITEMS PENDING: 

5.4 Patrick said he will mark up a plan indicating location of under slab utility lines. Jay will put 

these on the drawing so we have it in electronic format for Royalton’s records of what lines are where. 

 

16.1 Jay wants to see a sample of the red doors prior to painting all the red doors. Phil suggested 

that we may want to only paint the public doors of the municipal offices and the police red, leaving 

the others white.   

 

16.2 Phil asked that primer on red doors be grey, so white does not show through the red color. 

  

18.2 Patrick will change final color of south wall of Listers Office to be Navajo White as this 

change was missed by the painters. (No additional cost to owner.)  

 

19.3 Rose said the Town was successful in securing a grant that will help pay for furniture and a 

security system. John is pursuing a security system with several vendors that will be motion detected, 

rather than a wire at each window which would cost much more and that we do not think is 

necessary. 

September 16: Rose said John is in the process of receiving bids for the security system and 

expects to have a decision shortly.  

 

19.4 The existing water pump in the well stopped working 3 weeks ago. Patrick was authorized to 

get a new pump now to get water to the site to aid in landscaping and construction. Pump will be 1.5 

amps, to match the existing pump. This is sized so that it can be used for a future building if 

necessary. 
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September 16: Patrick says he will have cost associated with buying and installing the new 

pump by next meeting. 

 

19.5 Matt Grundy (Kitchenette Supplier) said the specified under-counter refrigerator is no longer 

made. Patrick will talk with his supplier to suggest another model for Jay to review. 

 

19.7  Matt called Jay on Thursday to inform him that he was mistaken in his earlier assertion that 

the melamine “WF 107 Persian Cherry” selected for the face of the Treasure and Clerk Counter is the 

same price as the normal white, almond, or grey.  Jay asked to get price difference to Patrick, but 

recommends going with the standard almond rather than increase the cost of the Clerk and Treasurer 

counter beyond what is already in the budget. 

September 16: Standard Almond color for Melamine part of clerk and treasurer counter was 

approved with no change in cost. 

 

19.8  Jay calculated these areas of proposed changes to the Site Paving and Landscape contract and 

sent them in an email to Patrick on September 10: 

Credit AREA OF BACK ROAD DELETED FROM PROJECT:   Base plus asphalt topping = 4588 sf. (Value of this 

Alternate #2 in Upland Bid was listed as $23,435.) 

Credit AREA OF 1” TOPPING AREA DELETED FROM PROJECT 9/9/15: 1” asphalt topping = 27,509 sf. 

Add: AREA OF NEW PARKING AREA: Base plus asphalt topping = 11,646 sf. 

Summary: Total area of new paving in contract was 32,097 sf; Total area of new paving in current proposal is 

11,646 sf. 

Perimeter Stone Band:  28” wide x 4” deep strip of ¾” washed drainage stone over landscape fabric is 805 sf. 

This includes wider strip between building and fire exit path from meeting room.  (Volume of stone is 30 

yards). 

September 16: Discussion of adds and deducts resulted in a wash as adds and deducts 

balanced out. We do not believe a formal change order is necessary unless USDA says it is as 

it will result in no change in cost or time and its approval is documented in these minutes. 

 

19.9   Jay would like the Selectboard to consider adding one more maple tree to the increased grass 

area to the left of the main entrance walkway.  Location of proposed new tree is shown on attached 

site plan. If an additional tree is not in the budget and the board is certain they will never need a road 

in back, then Jay suggests that the tree closest to the police entrance be planted where he shows the 

proposed new tree on the attached site plan instead of by the Police Department public entrance. 

September 16: Tree in located near window of Planning Department will now be planted 

across from the front entrance maple, same distance from ridge and same distance out from 

building. No change in cost. 

 

NEW BUSINESS: 

 

20.1 Fire Marshall Jay Moody and Andrew Rea stopped by during walk through and wondered if 

we needed to fire caulk the wall between the police and the town offices as Andrew said he thought 

the plywood inside that wall was for a fire rating. Jay White confirmed that in discussion with 

Assistant Fire Marshal Paul Spicer during the permit process that the fire separation is not required 
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because we agreed to put an alarm system through-out the building rather than just in the lock up area 

since there was no fire barrier between the two areas, and that we reduced the number of secured 

prisoners in the lock up to two instead of three on the original plans. Jay Moody remembered this and 

Jay Moody, Jay White and Andrew Rea all agreed that the fire separation was not required. Jay 

Moody and Andrew Rea proceeded to check the rest of the building and said they found everything to 

be in order. Jay White confirmed that the plywood in the wall between the police department and the 

town offices was part of the sheer wall system specified by Structural Engineer Ina Hladky, PE. Jay 

White also confirmed that there is a smoke plywood separation in the attic where it is indicated to be 

on Jay White’s drawings. 

 

20.2 Phil and Larry said they will modify the drug drop box to put a secure access panel in the back 

of it so the box does not need to be removed in order to remove the drugs that John told Jay they only 

do once or twice a year.  

 

20.3  Jay will get an up to date set of plastic laminate to reselect counter top color since the original 

color specified has been discontinued. (September 17: Wilsonart confirmed they are sending a new 

chain of samples to Jay, which should arrive by the next job meeting.) 

 

20.4  Patrick asked about getting the signed copy of the change order #2 sent to Andrea. Jay said he 

does not have it yet, but expects it to be signed by Andrea soon if she has not already done so as all 

were agreed at the last job meeting in August.  

 

POST MEETING NOTES: 

 

20.5 Jay sent an email to Phil, Larry, Rose and Patrick on Thursday asking that the drop box be 

inserted from the front and that the original curved face plate with its original lettering be installed as 

originally supplied because with the omission of the fixed door there is room to do that. Jay and Larry 

discussed this on the phone on Thursday and agreed this would yield the best result. 

 

20.6 Jay noted a minor chip at the main entrance concrete exterior walkway. Patrick said he would 

grind this out before the asphalt walk is poured. 

 

  

NEXT JOB-SITE MEETING: 10:30 AM, September 23, 2015  


